

CHANGE ORDER NO. 1

Owner: Converse County, Wyoming

Contractor: B&B Aggregates

Contract Name: 2025 Custom Aggregate Crushing

This Change Order is entered into pursuant to the Agreement dated October 9, 2025, 2025 Custom Aggregate Crushing by and between Converse County and B&B Aggregates.

The parties agree to modify the scope of work as follows:

- Crush an additional 100,000-200,000 tons of gravel at quoted price.
- Crush gravel to CCR&B L v2 spec.
- Crushing operations completion date extended until June 1, 2026.

Except as expressly modified herein, all other terms and conditions of the Agreement remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Change Order as of the date written below.

Jim Willox, Chairman, Converse County Commission

Date





Bert Dale, B&B Aggregates

Date