



**CHANGE ORDER REQUEST**

**COR No. 001**

Project: Douglas Animal Shelter

Contract #:

Date: March 31, 2026

Customer: Converse County

Contractor: Front Range Power Line Service, Inc.  
219 Jorgensen Street  
Glenrock, WY 82637

**DESCRIPTION**

Subject: Vault Relocation

The attached changed order is being requested due to the requirement to relocate the transformer vault after it was previously installed. The costs associated with these changes are below.

**Materials: \$182.30**  
**Equipment: \$1,095.00**  
**Labor: \$2,260.00**  
**Sales Tax: \$0.00**

---

**Total: \$3,537.30**

Submitted By: Jared Williams Date: March 31, 2026

Reviewed By: \_\_\_\_\_ Date: \_\_\_\_\_

Action: Approved \_\_\_\_\_ Denied \_\_\_\_\_