

AMENDMENT 3 TO
AGREEMENT FOR
ENGINEERING SERVICES
HDR Project #10399955

WHEREAS:

HDR ENGINEERING, INC. ("HDR") entered into an Agreement on April 16, 2024 to perform engineering services for Converse County, WY ("Owner") for Jenne Trail Road Phase 3 ("PROJECT");

Converse County, WY desires to amend this Agreement in order for HDR to perform services beyond those previously contemplated;

HDR is willing to amend the agreement and perform the additional engineering services.

NOW, THEREFORE, HDR and Converse County, WY do hereby agree:

The Agreement and the terms and conditions therein shall remain unchanged other than those sections and exhibits listed below;

Exhibit A – Scope of Services shall be amended to include an additional discretionary task for HDR to perform cultural/archaeological services, with the full scope to be defined at a later date.

The fee for the services listed herein is a no-cost, no-schedule change not to exceed the \$0.00 in Amendment #3, for the total agreement value of \$1,813,315.99.

Amendment #2 – Advanced Geotechnical Solutions Subconsultant Admin Expenses	\$ 148,989.50
Amendment #3 – Advanced Geotechnical Solutions Fee Removed From Subconsultant Task	(\$107,189.50)
Total Remaining Budget Reallocated to Discretionary Task =	\$ 41,800.00

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of the day and year written below:

HDR ENGINEERING, INC. ("HDR")

Converse County, WY ("Owner")

By: 

By: _____

Title: Sr. Vice President

Title: _____

Date: 3/19/2026

Date: _____