

NOTICE TO PROCEED

Owner: Converse County, Wyoming Owner's Project No.: _____
Engineer: HDR Engineering, Inc. Engineer's Project No.: 10399955
Contractor: Croell, Inc. Contractor's Project No.: _____
Project: Jenne Trail Road Phase III and Ross Road Reconstruction
Contract Name: Jenne Trail Phase III
Effective Date of Contract: February 23rd, 2026

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on **April 13th, 2026** pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The number of days to achieve Substantial Completion is **250 Working Days** from the date stated above for the commencement of the Contract Times resulting in a date for Substantial Completion of **April 15th, 2027 – but subject to change if/when winter shutdown is encountered;** OR no later than October 15th, 2027, and the number of days to achieve readiness for final payment is **20 Working Days** from the executed date of Substantial Completion.

Before starting any Work at the Site, Contractor must comply with the following:

Resolve/Complete Staging Area & Water Well negotiation(s) with landowner and Owner

Owner: Converse County, Wyoming
By (signature): _____
Name (printed): _____
Title: _____
Date Issued: _____
Copy: Engineer